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Milestones
Milestones
WK 999 |Project Time to Complete ,293* 39|01APR98A |10JUL0O4 /
WK 1095 |Project Complete 0 0 10JULO4 &
Planning
Planning
WK 925 |Land Acquisition 317/ 100/01APR9SA |07JUL00A v
WK 930 |General Plan (Development) 373| 0|16DECO00* |23DECO01 Lr Y
Design ‘ ‘
‘WK 970 ‘Design Consultant Selection ‘ 89‘ O‘OlJANOOA ‘28FEBOl A Elements are subject to funding & priorities.
Facility / Infrastructure
Design  /
\WK 960 |Design | 270| o0|24DECO1* |19SEPO02 /
Dry-Run & Bldg. Depart. Review *
(WK 1100 |Dry-Run Of Project Design | 150| o0|20sEPO2 |16FEBO3 T
Bid & Award Cycle k
[WK 1000 |Bid & Award 150 0|17FEB03 [16JUL03 —\/
Construction v
[WK 1005 | Construction of Project | 360| 0[170uL03  |103ULO4 )
Field Center (Res./Con./Sto.)
Design
(WK 1360 |Design | 270| o|24DECO1* |19SEPO02 /
Dry-Run & Bldg. Depart. Review *
(WK 1500 |Dry-Run Of Project Design | 150| o0|20sEPO2 |16FEBO3 T
Bid & Award Cycle k
(WK 1405 |Bid & Award | 150| o[17FEBO3 |163UL03 —\/
Construction v
\WK 1410 |Construction of Project | 360| 0[170uL03  |103ULO4 )
Multi-Purpose Fields
Design
\WK 1060 |Design | 270| o|24DECO1 |19SEPO02 /
Dry-Run & Bldg. Depart. Review *
(WK 1200 |Dry-Run Of Project Design | 150| o0|20sEPO2 |16FEBO3 T
Bid & Award Cycle k
(WK 1105 |Bid & Award | 150| o[17FEBO3 |163UL03 —\/
Construction v y
[WK 1110 |Construction of Project | 360] o[170uL03  |103ULO4 JAN i
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Road Bridge
Design
\WK 1620 |Design of Project 270| 0|24DEC01 |19SEPO2 /N /Priority element per L.A. Contrac
Dry-Run & Bldg. Depart. Review L
\WK 1625 |Dry Run of Project Design 150 0|20SEP02 |16FEBO3 NV
Bid & Award Cycle k
(WK 1630 |Bid & Award 150 0|17FEB03 [16JUL03 —\/
Construction v
\WK 1635 | Construction of Project 360/ 0[17JUL03  |10JULO4 ) —
Soccer Field
Design
\WK 1560 |Design 270| 0|24DEC01 |19SEPO2 /
Dry-Run & Bldg. Depart. Review *
(WK 1700 |Dry-Run Of Project Design 150 0|20SEP02 |16FEBO3 T
Bid & Award Cycle k
(WK 1605 |Bid & Award 150 0|17FEB03 [16JUL03 —\/
Construction v y
[WK 1610 |Construction of Project 360| 0[17JUL03  |10JULO4 JAN ‘
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